Approved For Release 2001/08/

9 June 1961

MEMOR ANDU	M FOR	THE RECORD STATINTL
SUBJECT: STATINTL	Disc. with	, R&D CB/PD/OL concerning contract
STATINTL 1. Pigni wer		concerning the contract overrun on the follows:
	8.	That we have to have an output to the Larr and that if we refused to accept the Pigmi and purchase another output it would cost us more than the overrun.
STATINTL	b.	That the only alternative was to attempt to reduce the amount of the overrun.
glaring a	dmiss	agreed with the above and also added that even if we the entire overrun that he could not permit it because of the ion made by He also added that if we did pay ould be highly criticized. By "we" he included himself.
STATINTL 3. following	tran	then called on the telephone and the STATINTL spired:
STATINTL	a.	that we at NPIC objected to the additional cost and that his sentiments were the same, that obviously was aware that the Agency was
STATINTL		not about to pay the overrun and stated that the overrun was caused by internal problems in the Agency had no control.
STATINTL	ъ.	charge was legitimate but beyond that he couldn't see how the Agency entered into it. Norm added that the letter that
STATINTL STATINTL		had written had created a damning situation for
STATINTL	c.	said that he would investigate the entire situation and that Norm and he could renegotiate.

## **DECLASS REVIEW by NIMA/DOD**

## Approved For-Release 2001/08/13: CIA-RDP78B04747A001800060023-2

STATINTL

at After the phone call Norm indicated that negotiation would start and he would try to keep it as near to that as possible, but it may be settled at a higher figure.

for Contract file

STATINTL

STATINTL

MPIC/TISD/TIB:

METO/ TTOD/ TIME

STATINTL